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November Pilot Status

1. Please provide an update of on your projects status. If necessary, please review your project proposal and revise it to meet your current scope. 

We are currently in the discovery phases of the immunization pilot, drawing together a team of interested parties from the CDSi immunization forecasting community to participate in developing a FHIR  Profile for immunization forecasting. I am scheduling our first meeting of those who have already expressed interest to determine who else we should reach out to develop the FHIR  profile. 

Under consideration is to request for additional interested participants within the HL7 community. The reason to do so is to ensure acceptance of the profile by a larger community. At the same time, we wish to balance this with leaving enough time to implement software that validates the direction of CDS standards being developed by the CQF community. This is where I could use help from the CQF community members who are involved with HL7.


2. Please enumerate the number of personnel involved in the current testing phase. (examples, project manager, business analysts, programmers) and if possible, provide the number of hours each is working on your pilot. 

This project is made up of volunteers from different organizations. I will serve as the project coordinator. 

· I am serving as the project coordinator and business analyst for specifying the FHIR profile.
· A contractor for the CDC and one of the leading members of the CDC CDSi workgroup will assist in specifying the FHIR profile.
· An as-of-yet determined developer will develop the FHIR <-> vMR message transformation service, which FHIR messages and translates them to/from vMR that integrate with UCE. (HLN will try to provide this resource.)
· An independent consultant involved with CDSi has volunteered to integrate another forecaster’s immunization test module to generate requests and receive responses from the FHIR <-> vMR message transformation service. This will provide another point of reference and validation in addition to ICE.
· Additional interoperability and conformance testing resources who has already developed a preliminary FHIR immunization profile based on FHIR DSTU 1.0.

3. Have the artifacts provided by the project team been helpful in your project’s development? Could you map/translate everything in CQL/QUICK to elements in the host system? How would you compare this project to other efforts you have had in integrating other content?
The artifacts are useful and easy to navigate. We are in the early stages of the project, so we will gain more experience working with the QUICK artifacts as the project moves forward. There may be some harmonization required between QUICK and FHIR, but we don’t think it is extensive. 
We are not using CQL for this project.

4. Do you need assistance from the project’s support team? If yes, please describe. 

We will ask for assistance as we continue through this project. 

· At a high level, we wish to ensure that the Immunization DSS project remains relevant to the CQF objectives. We would like periodic feedback from the project support team in this manner. 
· If harmonization with QUICK is needed, or we have questions on this front, we’ll be asking for guidance. 
· We’d like to leverage the QUICK<->FHIR mappings that are being worked on appropriately. 

5. Are there preliminary lessons learned that you’d like to share with the community? 

None at this point.

