

## Tiger Team Monthly Progress Report – Identity

<b>Date:</b> 04/17/2019 <b>Owner:</b> Meena Jambulingam <b>Period of Progress:</b> 03/01/2019 – 04/17/2019	<b>Team Leads:</b> Meena Jambulingam, Carmen Smiley <b>ONC Support Staff:</b> Diana Ciricean <b>Participants:</b> Julie Maas, Andrew Gregorowicz, Nicole Antonson, Dustin Henderson
<b>Mission</b>	
To specify a common set of scenarios from which the rest of the tiger teams can drive their solution architectures	

### Key Accomplishments /Decisions

1. Submitted first deliverable: Draft of Technical Barriers document
2. Developed draft of matching patterns for use in solution architectures
3. Identified solution approaches and best practices

### Deliverables

Task	Due Date	Estimated (%)Completion	Milestone	Long Term Goal
1. Solution Approaches – DRAFT				
2. Best Practices – DRAFT	1. 05/10/2019	1. 30%	List of Possible Solutions to Tech Barriers	
3. Example Solution Architectures – DRAFT	2. 05/10/2019	2. 20%		
	3. 05/31/2019	3. 0%		

### Challenges/Issues

Task	Issue / Risk	Milestone Affected	Owner	Estimated Completion
1. Coordinating calendars for working sessions	Risk	List of Possible Solutions	Meena Jambulingam	

### Immediate Next Steps

Immediate Next Steps	Owner	Due Date
1. Review one Solution Approach document with Chief Architect (Paul Oates) for level of detail and feedback	1. Meena Jambulingam	1. 04/24/2019
2. Document Solution Approaches based on feedback from Chief Architect	2. Team	2. 05/10/2019
3. Document best practices	3. Team	3. 05/10/2019

### Long Term Goals

Long Term Goals	Owner
1. Obtain industry feedback on proposed solutions and best practices	
2.	
3.	

### Meeting Schedule

Every other Thu 12pm – 1pm Central for working sessions.  
 Every other Wed 12pm – 12:30pm Central for stand ups on the off weeks.