

# CQF Phases

## Timeline

### ONC Tech Lab Phase [Current Timeline: October 2016- October 2017]

| Phase                  | Description                                      | Date                         |
|------------------------|--------------------------------------------------|------------------------------|
| Implementation         | Standards Development and Review                 | January 2016- September 2017 |
| Continuation of Pilots | CDC Opioid, Zika Virus, NCCN Oncology Guidelines | September 2016- June 2017    |
| Evaluation             |                                                  | June 2017                    |

### S&I Framework Phase [March 2014- September 2016]

| Phase          | Description                                                                                                                                                                                                                                                   | Date                     |
|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Pre-Discovery  | Call for participation                                                                                                                                                                                                                                        | March 2014               |
| Discovery      | Charter, use case, and functional requirements development                                                                                                                                                                                                    | April 2014               |
| Implementation | Standards Development and Review                                                                                                                                                                                                                              | May 2014- November 2015  |
| Pilots         | Cardiology Appropriateness of Use; Chlamydia Screening; Immunization Decision Support Services; Ischemic Vascular Disease; Radiology Appropriateness of Use; Phenotype Execution and Modeling Architecture; Opioid Management; Breast Cancer Decision Support | June 2014- November 2015 |
| Evaluation     |                                                                                                                                                                                                                                                               | December 2015            |