

CQF Phases

Timeline

ONC Tech Lab Phase [Current Timeline: October 2016- October 2017]

Phase	Description	Date
Implementation	Standards Development and Review	January 2016- September 2017
Continuation of Pilots	CDC Opioid, Zika Virus, NCCN Oncology Guidelines	September 2016- June 2017
Evaluation		June 2017

S&I Framework Phase [March 2014- September 2016]

Phase	Description	Date
Pre-Discovery	Call for participation	March 2014
Discovery	Charter, use case, and functional requirements development	April 2014
Implementation	Standards Development and Review	May 2014- November 2015
Pilots	Cardiology Appropriateness of Use; Chlamydia Screening; Immunization Decision Support Services; Ischemic Vascular Disease; Radiology Appropriateness of Use; Phenotype Execution and Modeling Architecture; Opioid Management; Breast Cancer Decision Support	June 2014- November 2015
Evaluation		December 2015