SDC Use Cases - Discovery

Announcements

- Final Use Case Consensus for the Structured Data Capture initiative was achieved on Thursday, May 30th 2013!

Use Case Consensus Document & Votes

Data	Consensus	Consensus Votes & Dispositions	Votes
5/30/2013	Final Use Case	Voting Spreadsheet	Yes: **13** Yes with Comments: **5** Abstain: **2** Total: **20**

Week	Target Date	All Hands WG Meeting Tasks		Homework due Tuesday COB
1	2/28	Use Case Kick-Off & UC Process Overview Introduce: Assumptions, Pre/Post Conditions		Review: Charter content, Context Diagram, Assumptions
-	3/7	Cancelled for HIMSS		
2	3/14	User Stories, Pre/Post Conditions	Finalize: Context Diagram, Assumptions	Draft: User Stories Review: Actors & Roles, Pre/Post Conditions
3	3/21	User Stories, Actors & Roles	Review: User Stories Finalize: Actors/Roles, Pre/Post Conditions	Review: User Stories
4	3/28	Base Flow, Activity Diagram	Finalize: User Stories	Review: Base Flow, Activity Diagram
5	4/4	Functional Requirements	Finalize: Base Flow, Activity Diagram	Review: Functional Requirements
6	4/11	Functional Requirements, Sequence Diagram	Review: Functional Requirements, Sequence Diagram	Review: Functional Requirements, Sequence Diagram
7	4/18	Data Requirements	Finalize: Functional Requirements, Sequence Diagram	Review: Data Requirements, Risks, Issues, & Obstacles
8	4/25	Data Requirements, Risks, Issues, & Obstacles	Review: Data Requirements, Risks, Issues, & Obstacles	Review: Data Requirements, Risks, Issues, & Obstacles
9	5/2	Finalize: Data Requirements, Risks, Issues, & Obstacles		None
10	5/9	Full Review		End-to-End Review (5/10-5/20)
11	5/16	End-to-End Review (5/10-5/20)		End-to-End Review due 5/20
12	5/23	Consensus (5/24-5/29)		Cast consensus vote
⭐		FINAL CONSENSUS		

Use Case Development Timeline

Comment Form & Spreadsheet

Use Case Contacts

Name	Role	Email
Jennifer Sisto	SDC Use Case Support Lead	jennifer.t.sisto@accenturefederal.com
Presha Patel	Use Case Support Lead	presha.patel@accenture.com
Virginia Riehl	Use Case SME	virginia.riehl@verizon.net

Initiative Contacts

Role	Name	Email
Initiative Coordinator	Ed Hammond	william.hammond@duke.edu
ONC Lead	Farrah Darbouze	farrah.darbouze@hhs.gov
Project Manager	Jenny Brush	jennifer.brush@esacinc.com
PM Support	Lamah Asadullah	lamah.asadullah@esacinc.com
Technical Lead and Standards Development Support	Vijay Shah	vshah@jbsinternational.com
NLM Teaming Partner	Lisa Lang	langl@nlm.nih.gov