ONC MedList Info

Project Mission

- A coordinated effort between Office of the National Coordinator and other federal agencies that complements existing initiatives (e.g. Cancer Moonshot, Precision Medicine Initiative)
- This effort is centered on empowering individuals with the access to their health records in a meaningful way
- Empowering individuals through interoperable medication lists is the beginning ie. "tip of the spear"
- Making use of existing standards and infrastructure to achieve this vision (reuse rather than re-invent)

Executive Sponsor

Steve Posnack, Director, Office of Standards and Technology

Contacts for Project

Avinash Shanbhag, Avinash.Shanbhag@hhs.gov
Anastasia Perchem, Anastasia.Perchem@hhs.gov

Meeting Calendar

All meetings **3-4 PM EST** unless otherwise noted

Usability Work Stream Dates
March 2*
March 16
April 13
May 11
*June 15

*Joint Work Stream Meeting

| Technical Work Stream Dates |
| --- |
| March 2* |
| March 30 |
| April 27 |
| May 25 |
| June 22 |
| *June 15 |

📋 (Ctrl) ▾

Goals and Timeline

By June 30th, Med List participants should be able to demonstrate expanded connectivity and enhanced usability App features for consumers and patients, and allow individuals' the ability to share medication lists with providers and others.

Maintain flexibility to execute:
- Additional providers deploying FHIR-enabled systems
- Improved patient-facing workflow and app features
- Provider-facing workflow for viewing shared medication lists

By December 31st vendors have outlined a clear plan to support medication history data and have identified partner organizations for testing exchange of dispense and claims data. Apps demonstrate ability to share medication information based on patient choice. Provider organizations have deployed med list functionality in production pilots.

	Med List Effort Phase Timeline															
	Sep 2016	Oct 2016	Nov 2016	Dec 2016	Jan 2017	Feb 2017	Mar 2017	Apr 2017	May 2017	Jun 2017	Jul 2017	Aug 2017	Sep 2017	Oct 2017	Nov 2017	Dec 2017
Vendor Proof of Concept Feasibility Testing																
Usability Enhancements																
Provider Testing and Technical Refinement																
Provider Pilot Deployment																

Due to the collaborative nature of this effort, goals and timelines are subject to change.

Meeting Materials

2016

<u>**Effort Mission**</u>

- A coordinated effort between Office of the National Coordinator and other federal agencies that complements existing initiatives (e.g. Cancer Moonshot, Precision Medicine Initiative)
- This effort is centered on empowering individuals with the access to their health records in a meaningful way
- Empowering individuals through interoperable medication lists is the beginning ie. "tip of the spear"
- Making use of existing standards and infrastructure to achieve this vision (reuse rather than re-invent)

Executive Sponsor

Dr. Jon White, Deputy National Coordinator, Office of the National Coordinator for Health IT
Steve Posnack, Director, Office of Standards and Technology, Office of the National Coordinator for Health IT

Effort Summary